
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2008

ESTIMATE SUMMARY 14:47:03

CONTID: C15868         ESTIMATE NO: 0004 PROG 2005

PCN: 15868-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PE FOR CURVE STRTNG ON SH 119 PERCENT TIME:

PROJECT NO: C 1191-023                    

PE FOR CURVE STRTNG ON SH 119

NAME OF ROAD: 119A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 09/27/2008 DATE TIME STARTED 05/02/2008

9540 E. 104th Avenue DATE LET 04/03/2008 DATE WORK BEGAN

 DATE AWARDED 04/15/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/01/2008 DATE ACCEPTED

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 05/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,473,895.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,287,435.80 NON-PARTICIPATING 519,618.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.05

TIME ALLOW:

ORIG TIME ALLOW:

86 WORK DAYS

WORK DAYS86

75.79%

598,901.35

519,618.10

519,618.10

519,618.10

$

$

$

$

0.00

1,874,994.60

1,874,994.60

0.00

1,874,994.60

-34,311.54

0.00

1,840,683.06

0.00

AMOUNT DUE 1,840,683.06 519,618.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 519,618.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.0
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

202-00015  
 

0015 REMOVAL OF PIPE 4.000 4.000

EACH 0.000 0.00

2,400.00000 4.000 9,600.00

202-00033  
 

0020 REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

5.25000 50.000 262.50

202-00090  
 

0025 *REMOVAL OF ASPHALT MAT 9,361.000 5,617.000

SY  3,744.000 28,080.00

7.50000 9,361.000 70,207.50

202-00220  
 

0030 *REMOVAL OF PAVEMENT MARKING 8,988.000 8,988.000

SF  -2,005.000 -4,010.00

2.00000 6,983.000 13,966.00

202-00250  
 

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

202-00495  
 

0040 REMOVAL OF GROUND SIGN 16.000 16.000

EACH 0.000 0.00

88.00000 16.000 1,408.00

202-00810  
 

0045 REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00821  
 

0050 REMOVAL OF FENCE 1,086.000 1,086.000

LF  0.000 0.00

1.65000 1,086.000 1,791.90

202-01000  
 

0055 UNCLASSIFIED EXCAVATION 2,364.000 2,364.000

CY  0.000 0.00

50.00000 2,364.000 118,200.00

203-00000  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

203-00100  
 

0065 *ROCK EXCAVATION 31,990.000 23,992.000

CY  7,998.000 153,161.70

19.15000 31,990.000 612,608.50

203-00400  
 

0070 PROOF ROLLING 8.000 2.000

HOUR 6.000 600.00

100.00000 8.000 800.00

203-01100  
 

0075 BACKHOE 140.000 20.000

HOUR 18.000 2,070.00

115.00000 38.000 4,370.00

203-01510  
 

0080 DOZING 50.000 8.000

HOUR 8.000 800.00

100.00000 16.000 1,600.00

203-01550  
 

0085 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

82.00000 0.000 0.00

203-01582  
 

0090 FRONT END LOADER (RUBBER TIRE) 40.000 8.000

HOUR 6.000 660.00

110.00000 14.000 1,540.00

203-01590  
 

0095 COMBINATION LOADER 100.000 11.000

HOUR 4.000 360.00

90.00000 15.000 1,350.00

203-01594  
 

0100 *ROCK SCALER 40.000 0.000

HOUR 40.000 11,000.00

275.00000 40.000 11,000.00

203-02300  
 

0105 STRUCTURE EXCAVATION 608.000 608.000

CY  0.000 0.00

20.00000 608.000 12,160.00

206-00000  
 

0110 STRUCTURE BACKFILL (FLOW-FILL) 32.000 32.000

CY  0.000 0.00

125.00000 32.000 4,000.00

206-00065  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) 79.000 79.000

CY  0.000 0.00

58.00000 79.000 4,582.00

206-00100  
 

0120 TOPSOIL 250.000 250.000

CY  0.000 0.00

17.00000 250.000 4,250.00

207-00205  
 

0125 STOCKPILE TOPSOIL 250.000 250.000

CY  0.000 0.00

17.00000 250.000 4,250.00

207-00210  
 

0130 *EROSION LOG (12 INCH) 4,120.000 2,470.000

LF  0.000 0.00

5.00000 2,470.000 12,350.00

208-00002  
 

0135 *GRAVEL BAG 200.000 200.000

LF  0.000 0.00

8.00000 200.000 1,600.00

208-00034  
 

0140 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

208-00045  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600

L S 0.400 4,000.00

10,000.00000 1.000 10,000.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 85.000 32.000

DAY 7.000 1,295.00

185.00000 39.000 7,215.00

208-00206  
 

0160 *RESET LIGHT STANDARD 15.000 15.000

EACH 0.000 0.00

2,250.00000 15.000 33,750.00

210-00750  
 

0165 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00810  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ROCK REINFORCEMENT (DOWELS) 200.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

211-01111  
 

0175 *SEEDING (NATIVE) 4.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
 

0180 *SOIL CONDITIONING 4.000 0.000

ACRE 0.000 0.00

1,325.00000 0.000 0.00

212-00032  
 

0185 *MULCHING (WEED FREE HAY) 6.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0190 *FLEXIBLE GROWTH MEDIUM 1.000 0.000

ACRE 0.000 0.00

3,200.00000 0.000 0.00

213-00009  
 

0195 *MULCH TACKIFIER 1,200.000 0.000

LB  0.000 0.00

2.10000 0.000 0.00

213-00061  
 

0200 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

214-00000  
 

0205 *DECIDUOUS TREE (5 GALLON CONTAINER) 130.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

214-00205  
 

0210 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,580.000 24.000

SY  0.000 0.00

2.00000 24.000 48.00

216-00041  
 

0215 AGGREGATE BASE COURSE (CLASS 6) 3,134.870 996.550

TON 2,138.320 53,458.00

25.00000 3,134.870 78,371.75

304-06000  
 

0220 HOT MIX ASPHALT (PATCHING) (ASPHALT) 56.510 0.000

TON 56.510 8,476.50

150.00000 56.510 8,476.50

403-00720  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) 3,144.000 722.710

TON 833.390 62,504.25

75.00000 1,556.100 116,707.50

403-33721  
 

0230 EMULSIFIED ASPHALT (SLOW-SETTING) 715.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10255  
 

0235 GEOTEXTILE (DRAINAGE) (CLASS A) 644.000 286.000

SY  235.000 940.00

4.00000 521.000 2,084.00

420-00110  
 

0240 RIPRAP 235.000 145.000

CY  90.000 7,650.00

85.00000 235.000 19,975.00

506-00000  
 

0245 CONCRETE CLASS B 14.400 12.400

CY  2.000 2,350.00

1,175.00000 14.400 16,920.00

601-01000  
 

0250 CONCRETE CLASS B (WALL) 52.100 52.100

CY  0.000 0.00

750.00000 52.100 39,075.00

601-01050  
 

0255 REINFORCING STEEL 2,808.000 2,808.000

LB  0.000 0.00

1.60000 2,808.000 4,492.80

602-00000  
 

0260 24 INCH REINFORCED CONCRETE PIPE 170.000 170.000

LF  0.000 0.00

76.00000 170.000 12,920.00

603-01240  
 

0265 36 INCH REINFORCED CONCRETE PIPE 74.000 74.000

LF  0.000 0.00

106.00000 74.000 7,844.00

603-01360  
 

0270 48 INCH REINFORCED CONCRETE PIPE 167.000 167.000

LF  0.000 0.00

150.00000 167.000 25,050.00

603-01480  
 

0275 72 INCH REINFORCED CONCRETE PIPE 172.000 172.000

LF  0.000 0.00

375.00000 172.000 64,500.00

603-01720  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

603-05024  
 

0285 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

603-05036  
 

0290 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

603-05048  
 

0295 24 INCH CORRUGATED STEEL PIPE 14.000 14.000

LF  0.000 0.00

122.00000 14.000 1,708.00

603-10240  
 

0300 GUARDRAIL TYPE 7 (STYLE CE) 200.000 0.000

LF  0.000 0.00

43.00000 0.000 0.00

606-00740  
 

0305 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,525.00000 0.000 0.00

606-01370  
 

0310 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

606-02003  
 

0315 *END POST 4.000 0.000

EACH 4.000 1,680.00

420.00000 4.000 1,680.00

607-00005  
 

0320 *CORNER AND LINE BRACE POST 9.000 0.000

EACH 9.000 3,915.00

435.00000 9.000 3,915.00

607-00010  
 

0325 *FENCE BARBED WIRE WITH METAL POSTS 2,926.000 0.000

LF  2,926.000 6,290.90

2.15000 2,926.000 6,290.90

607-01000  
 

0330 *MESH ANCHOR 57.000 45.000

EACH 2.000 550.00

275.00000 47.000 12,925.00

607-55040  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *WIRE MESH 80,154.000 0.000

SF  49,023.000 110,301.75

2.25000 49,023.000 110,301.75

607-55100  
 

0340 DELINEATOR (TYPE I) 60.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00001  
 

0345 DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003  
 

0350 DELINEATOR (TYPE I) (BARRIER) 2.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

612-00021  
 

0355 *3 INCH ELECTRICAL CONDUIT (JACKED) 80.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

613-00301  
 

0360 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,480.000 600.000

LF  1,663.000 21,619.00

13.00000 2,263.000 29,419.00

613-01200  
 

0365 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 2,850.000 2,850.000

LF  0.000 0.00

16.25000 2,850.000 46,312.50

613-03500  
 

0370 *PULL BOX (24"X36"X18") 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

613-07034  
 

0375 *WIRING 1.000 0.000

L S 0.000 0.00

31,000.00000 0.000 0.00

613-10000  
 

0380 *CONCRETE FOUNDATION PAD 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-40000  
 

0385 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

613-50100  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 SIGN PANEL (CLASS I) 65.500 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0395 SIGN PANEL (CLASS II) 91.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00012  
 

0400 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 142.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

614-01512  
 

0405 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 16.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

614-01522  
 

0410 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 84.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-01575  
 

0415 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 7.000 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

614-01578  
 

0420 *RUMBLE STRIP (GRINDING)(ASPHALT) 2,850.000 0.000

LF  0.000 0.00

0.85000 0.000 0.00

614-80391  
 

0425 24 INCH TRASH GUARD 2.000 1.000

EACH 0.000 0.00

440.00000 1.000 440.00

616-30024  
 

0430 36 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

616-30036  
 

0435 DETOUR CULVERT PIPE 356.000 340.000

LF  16.000 1,104.00

69.00000 356.000 24,564.00

617-03010  
 

0440 DETOUR PAVEMENT 754.000 754.000

SY  0.000 0.00

22.00000 754.000 16,588.00

621-00450  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

24,500.00000 1.000 24,500.00

625-00000  
 

0450 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

74,250.00000 1.000 74,250.00

626-00000  
 

0455 *PAVEMENT MARKING PAINT 156.000 46.000

GAL 50.000 1,600.00

32.00000 96.000 3,072.00

627-00001  
 

0460 *EPOXY PAVEMENT MARKING 52.000 0.000

GAL 0.000 0.00

85.00000 0.000 0.00

627-00005  
 

0465 *FLAGGING 3,668.000 1,121.000

HOUR 554.500 13,308.00

24.00000 1,675.500 40,212.00

630-00000  
 

0470 *TRAFFIC CONTROL INSPECTION 41.000 28.000

DAY 12.000 816.00

68.00000 40.000 2,720.00

630-00007  
 

0475 *TRAFFIC CONTROL MANAGEMENT 86.000 51.000

DAY 23.000 10,580.00

460.00000 74.000 34,040.00

630-00012  
 

0480 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.800 600.00

750.00000 1.800 1,350.00

630-80001  
 

0485 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.800 86.40

108.00000 1.800 194.40

630-80336  
 

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 7.000

EACH 5.600 274.40

49.00000 12.600 617.40

630-80341  
 

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 23.500

EACH 18.800 1,090.40

58.00000 42.300 2,453.40

630-80342  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 1.600 92.80

58.00000 3.600 208.80

630-80343  
 

0505 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 1.200 9,600.00

8,000.00000 2.700 21,600.00

630-80355  
 

0510 *DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 20.000 620.00

31.00000 45.000 1,395.00

630-80360  
 

0515 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000

EACH 8.000 304.00

38.00000 18.000 684.00

630-80363  
 

0520 *TRAFFIC CONE 50.000 25.000

EACH 20.000 110.00

5.50000 45.000 247.50

630-80380  
 

0525 *STACKABLE VERTICAL PANELS 100.000 50.000

EACH 40.000 1,680.00

42.00000 90.000 3,780.00

630-80393  
 

0530 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0535 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0540 F/A FUEL COST ADJUSTMENT 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0545 F/A ROADWAY SMOOTHNESS INCENTIVE 2,432.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0550 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15868-BID    ESTIMATE RUN 09/29/2008

PROJECT: C 1191-023                    ESTIMATE NO: 0004 14:47:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A QUALITY INCENTIVE PAYMENT 12,261.600 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0560 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0565 F/A OBTAIN POWER FROM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0570 F/A EROSION CONTROL 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $519,618.10 1,845,494.60CURRENT AMT 2,444,395.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0575 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0580 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00011  
 

0585 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,250.00000 2.000 2,500.00

620-00020  
 

CAT 0400 $0.00 29,500.00CURRENT AMT 29,500.00 $$

PROJECT TOTAL 519,618.10 $ 1,874,994.60CURRENT AMT 2,473,895.95 $$


